

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

PMGSY – Kadapa Circle - Phase VI –Package No.AP VI-0422 –“Road from CT road to Kodur via T.Sunkesula of Yerraguntla (M)” –Permission for deviations and sanction orders for price escalation charges and Revised Administrative Sanction – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O.Rt.No. 1111

Dated:1-8-2009.

Read the following:-

1. G.O.Rt.No.173, P.R.&R.D. (Progs.II) Deptt., dt.28-4-2007.
2. Govt.Memo.No.9614/Progs.II(2)/08, P.R.&R.D. (Progs.II) Deptt., dated:14-10-2006.
3. From E-in-C, P.R.,PMGSY, Hyderabad Ir.No.W26/ PMGSY-AP-VI-0422/CT Road to Kodur/07, dt.15.5.2009.

....

\$\$\$\$

**ORDER:**

In the reference 1<sup>st</sup> read above administrative sanction was accorded for Rs.88.30 lakhs in the Package No. AP.VI – 0422 for the one road work –“Road from CT road to Kodur via T.Sunkesula of Yerraguntla (M)” in Kadapa District under PMGSY Phase VI.

2 The Engineer-in-Chief, Panchayat Raj, PMGSY ,Hyderabad, in his letter 3<sup>rd</sup> read above, requested to sanction an amount of 87.31 lakhs including price escalation charges as against the original administrative sanction of Rs.88.30 lakhs for the work “Road from CT road to Kodur via T.Sunkesula of Yerraguntla (M)” in Kadapa District under PMGSY Phase VI in the Package No. AP VI-0422.

3. The Government after careful consideration of the matter hereby accord revised Administrative sanction for Rs.87.31 Lakhs as against the original administrative sanction of Rs.88.30lakhs for the work “Road from CT road to Kodur via T.Sunkesula of Yerraguntla (M)” in Kadapa District under PMGSY Phase VI in Package No. AP.VI.0422

Original Administrative sanction of above work

Rs.88.30lakhs

**Now RAS is required as follows:**

a)Amount chargeable to PMGSY Phase VI	85.08 lakhs
b)Amount chargeable to State Government towards price escalation charges	2.23 lakhs
	-----
Total (a+b)	87.31 lakhs
	=====

Savings in the work amount (88.3-85.08) = Rs.3.22 lakhs

Savings in State Govt. share(6.08-3.22)= Rs.3.85 lakhs

::2::

4. The additional amount i.e. price escalation amount has to be met from the voted budget under AP Rural Development Fund as stated in the Memo. 2<sup>nd</sup> read above.

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. This orders issues with the concurrence of Finance (Expr.PR&RD) Department vide their U.O.No.22193/314/Expr.PR&RD/2008, Dt.4-9-2008.

7. A copy the G.O. is available on internet at [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
PRINCIPAL SECRETARY TO GOVERNMENT.

To  
The Engineer-in-Chief, Panchayat Raj, PMGSYHyderabad.  
The Superintending Engineer,Panchayat Raj,Kadapa District.  
The District Treasury Officer, Kadapa.  
The Accountant General,AP,Hyderabad.

Copy to:-

The PS to M ( PR & RD )  
The PS to Secy .  
The SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER